COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 04/ 2021

ESTI MATE SUMVARY 12: 05: 18
CONTI D C22776 ESTI MATE NO. 0006 PROG SPEC YR: 2005
PCN: 22776-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 186.0 DAYS TIME ALLOW 10/31/202 FI XED COVPLETI ON DAl
SH13 FORTI FI CATI ON CREEK NORTH PERCENT TIME:  31.69 ORI G TIME ALLOW 10/ 31/202 FI XED COVPLETI ON DAT
PRQJECT NO. NHPP0132- 022
SH13 FORTI FI CATI ON CREEK NORTH
NAME OF ROAD:
PRQIECT COUNTI ES: MOFEAT
CONTRACTOR:
I HC Scott, Inc. PAY PERI OD ENDI NG 09/ 25/ 2021 DATE TI ME STARTED 03/24/2021
P. O BOX 4356 DATE LET 12/ 17/ 2020 DATE WORK BEGAN 03/ 24/ 2021
DATE AWARDED 12/ 22/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/23/2021 DATE ACCEPTED
ENGLEWOOD CO 80155- 43! (303) 790- 9100 DATE NOTI CE TO PROCEED 03/ 24/ 2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 20,171, 922.61 PARTI Cl PATI NG $ 99, 150. 00 $ 0.00
AWARD PRQJECT AMT:  $ 19,500, 000. 00 NON- PARTI Cl PATI NG 10, 951, 935. 79 3,195, 433. 52
PERCENT COMPLETE: 54.78% TOTAL EARNI NGS 11, 051, 085. 79 3,195, 433. 52
FUNDS AVAI LABLE: $ 9,120, 836.82 STOCKPI LED MATERI ALS 253, 747. 83 54,728.04
GROSS EARNI NGS 11, 304, 833. 62 3, 250, 161. 56
TOTAL CLAI M5 $ 0.00 RETAI NAGE -292, 500. 00 -77,058. 83
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 11, 012, 333. 62 3,173,102. 73
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 11, 012, 333. 62 3,173,102. 73
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3,173,102. 73

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22776-BI D ESTI MATE RUN 10/ 04/ 2021
PRQJECT: NHPP0132- 022 ESTI MATE NO 0006 12: 05: 18
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
147, 569. 85000 1. 000 147, 569. 85
0010 202-00015 Renoval of Headwal | 28. 000 11. 000
EACH 16. 000 7,648. 00
478. 00000 27.000 12, 906. 00
0015 202-00020 Renoval of Concrete Box Cul vert 2.000 2.000
EACH 0. 000 0.00
7,130. 00000 2.000 14, 260. 00
0020 202-00035 Renoval of Pipe 1, 465. 000 729. 000
LF 386. 000 14, 822. 40
38. 40000 1, 115. 000 42,816. 00
0025 202-00090  Renoval of Delineator 130. 000 130. 000
EACH 0. 000 0.00
12. 40000 130. 000 1,612. 00
0030 202-00240 Renoval of Asphalt Mat (Pl aning) 1, 354. 000 1, 354. 000
SY 0. 000 0. 00
5. 15000 1, 354. 000 6,973. 10
0035 202- 00250 Renoval of Pavenent Marking 50, 100. 000 0. 000
SF 0. 000 0.00
0. 80000 0. 000 0. 00
0040 202-00500 Renoval of Portions of Present Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 790. 00000 1. 000 1, 790. 00
0045 202-00810 Renoval of Ground Sign 13. 000 10. 000
EACH 3.000 372.00
124. 00000 13. 000 1,612. 00
0050 202-01000 Renoval of Fence 57, 834. 000 49, 086. 000
LF 825. 000 783.75
0. 95000 49, 911. 000 47, 415. 45
0055 202-01035 Renoval of Gate 32. 000 25. 000
EACH 0. 000 0.00

124. 00000 25. 000 3,100. 00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22776-BI D ESTI MATE RUN 10/ 04/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0006 12: 05: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01130 Renoval of Guardrail Type 3 940. 000 940. 000
LF 0. 000 0.00
4. 35000 940. 000 4, 089. 00
0065 202-01300 Renoval of End Anchorage 8. 000 8. 000
EACH 0. 000 0. 00
404. 00000 8. 000 3, 232.00
0070 202-01400 Renoval of Cattle Guard 2.000 0. 000
EACH 0. 000 0.00
2,560. 00000 0. 000 0. 00
0075 202-04002 Clean Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
3, 850. 00000 0. 000 0.00
0080 203-00050 Unsuitable Material 21, 000. 000 10, 811. 000
CcY 6, 889. 000 35, 822. 80
5.20000 17, 700. 000 92, 040. 00
0085 203- 00060 Enmbanknment Material (Conplete In Place) 211, 739. 000 199, 158. 000
cY 0. 000 0. 00
7.50000 199, 158. 000 1, 493, 685. 00
0090 203-00510 Rock Fill (Special) 0. 000 0. 000
cY 0. 000 0.00
27.10000 0. 000 0. 00
0095 203-01100 Proof Rolling 50. 000 22.000
HOUR 14.000 1, 414.00
101. 00000 36. 000 3, 636. 00
0100 203-01500 Bl adi ng 80. 000 0. 000
HOUR 0. 000 0. 00
144. 00000 0. 000 0. 00
0105 203-01510 Backhoe 20. 000 0. 000
HOUR 0. 000 0. 00
124.00000 0. 000 0. 00
0110 203-01550 Dozi ng 20. 000 3. 000
HOUR 1. 000 248. 00

248. 00000 4. 000 992. 00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22776-BI D ESTI MATE RUN 10/ 04/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0006 12: 05: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01565 Hydraul i c Excavat or 30. 000 12. 000
HOUR 3.250 468. 00
144. 00000 15. 250 2,196. 00
0120 203-01582 Truck (Dunp) 20. 000 3. 000
HOUR 0. 000 0. 00
118. 00000 3. 000 354. 00
0125 203-01590 Front End Loader (Rubber Tire) 20. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0130 203-01597 Pot hol i ng 12. 000 12. 000
HOUR 0. 000 0. 00
402. 00000 12. 000 4,824.00
0135 203-02330 Labor er 100. 000 0. 000
HOUR 4.750 212.80
44.80000 4.750 212. 80
0140 206- 00065 Structure Backfill (FlowFill) 71.000 27.000
CcY 44.000 14, 740. 00
335. 00000 71. 000 23,785. 00
0145 207-00205  Topsoi | 32, 000. 000 17, 160. 000
cY 0. 000 0. 00
3. 45000 17, 160. 000 59, 202. 00
0150 207-00210 St ockpi l e Topsoi | 32, 000. 000 32, 000. 000
cY 0. 000 0. 00
3.10000 32, 000. 000 99, 200. 00
0155 207-00305 Wetland Topsoil 52.000 0. 000
cY 0. 000 0. 00
45. 50000 0. 000 0. 00
0160 208-00002 Erosi on Log Type 1 (12 Inch) 9, 000. 000 4, 505. 000
LF 592. 000 2,486. 40
4.20000 5, 097. 000 21, 407. 40
0165 208-00013 Erosi on Log Type 1 (20 Inch) 700. 000 486. 000
LF 0. 000 0. 00

6. 35000 486. 000 3, 086. 10



CONTI D

ROADWAY

CAT NO0200

0170 208-00035

0175

208- 00046

0180

208- 00070

0185

208- 00103

0190

208- 00105

0195

208- 00106

0200

208- 00107

0205

208- 00207

0210

208- 00400

0215

209- 00600

0220 210-00001

C22776

NHPP0132- 022

22776-BID

| TEM
DESCRI PTI ON

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

of Trash

Renoval

Er osi on Control

Managenent

Wat er

Control

Dust

Pal I'i ati ve (Magnesium Chl ori de)

Reset Structure 24 FT Cattle Guard

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
350. 000
LF
5. 25000
2.000
EACH
3, 110. 00000
1. 000
EACH
4, 350. 00000
200. 000
HOUR
44. 80000
40. 000
HOUR
109. 00000
80. 000
HOUR
160. 00000
160. 000
HOUR
66. 80000
70. 000
DAY
204. 00000
1. 000
LS
18, 650. 00000
80, 000. 000
GAL
1. 20000
1. 000
EACH

4,480. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

167. 000
146. 000
313. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

49. 000
35. 000
84. 000

5. 000
2.000
7.000

60. 500
7.000
67. 500

109. 000
0. 000
109. 000

46. 000
5.500
51. 500

0. 000
0. 000
0. 000

54, 950. 000
6, 300. 000
61, 250. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 04/ 2021

766.

1,568

218

1,120

1,122

7,560

50

.00

.00

00

00

00

.00

00

.00

00

.00

12:05:18

AMOUNT

1, 643

6,220

4, 350

3,763

763.

10, 800

7,281.

10, 506

73, 500

25

00

00

20

00

00

20

00

.00

00

.00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22776-BI D ESTI MATE RUN 10/ 04/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0006 12: 05: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 210-00010 Reset Mail box Structure 2.000 0. 000
EACH 0. 000 0.00
808. 00000 0. 000 0.00
0230 210-00810 Reset Ground Sign 16. 000 0. 000
EACH 0. 000 0.00
435. 00000 0. 000 0. 00
0235 210-01011 Reset Gate 1. 000 0. 000
EACH 0. 000 0.00
4, 350. 00000 0. 000 0.00
0240 212-00006 Seedi ng (Native) 65. 000 0. 000
ACRE 0. 000 0.00
749. 00000 0. 000 0. 00
0245 212-00028 Seedi ng (Wt ands) 0. 100 0. 000
ACRE 0. 000 0. 00
1, 280. 00000 0. 000 0.00
0250 212-00032 Soi | Condi ti oning 65. 000 0. 000
ACRE 0. 000 0.00
1, 070. 00000 0. 000 0. 00
0255 213-00007 Ml ching (Wod Strand) 60. 000 0. 000
ACRE 0. 000 0. 00
6, 660. 00000 0. 000 0.00
0255 MATERI AL ALLOMNCE Wod Strand Ml ch 19. 200
ACRE 0. 000 0.00
4, 620. 00000 19. 200 88, 704. 00
0255 MATERI AL ALLOMANCE Wod Strand Ml ch 10. 800
ACRE 0. 000 0. 00
4,731. 11000 10. 800 51, 095. 99
0255 MATERI AL ALLOMNCE Wod Strand Ml ch 0. 000
ACRE 16. 800 77, 616. 00
4, 620. 00000 16. 800 77,616. 00
0260 213-00011 Ml ching (Hydraulic) 0. 000 0. 000
ACRE 0. 000 0. 00

1, 470. 00000 0. 000 0. 00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22776-BI D ESTI MATE RUN 10/ 04/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0006 12: 05: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 213-00150 Bonded Fi ber Matrix 40. 000 31. 500
ACRE 0. 000 0. 00
2,690. 00000 31. 500 84, 735. 00
0270 215-00700 Transpl ant Sod 503. 000 503. 000
5% 0. 000 0. 00
76. 80000 503. 000 38, 630. 40
0275 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 30, 000. 000 0. 000
Cl ass
SY 0. 000 0. 00
2. 05000 0. 000 0. 00
0280 217-00000 Her bi ci de Treat nent 5, 000. 000 0. 000
SY 0. 000 0. 00
0. 40000 0. 000 0. 00
0285 240- 00000 W dlife Biologist 8. 000 8. 000
HOUR 0. 000 0. 00
264. 00000 8. 000 2,112.00
0290 240-00010 Renoval of Nests 4.000 4. 000
HOUR 0. 000 0. 00
304. 00000 4.000 1, 216. 00
0295 240- 00020 Netting 47.000 47.000
SY 0. 000 0.00
59. 40000 47.000 2,791. 80
0300 304-01000 Aggregate Base Course (Class 1) 68, 000. 000 40, 208. 030
TON 22, 755. 240 354,981. 74
15. 60000 62, 963. 270 982, 227.01
0305 304-06000 Aggregate Base Course (Cl ass 6) 55, 000. 000 17, 432. 940
TON 11, 130. 570 173, 636. 89
15. 60000 28, 563. 510 445,590. 76
0310 310-00610 Ful | Depth Reclamation of Hot Mx Asphalt Pavenent 75, 584. 000 75, 584. 000
8-12"
( ) SY 0. 000 0. 00
2.90000 75, 584. 000 219, 193. 60
0315 403-00720 Hot M x Asphalt (Patching) (Asphalt) 200. 000 0. 000
TON 0. 000 0. 00

176. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0320 403-34701

0325

411- 03352

0330

411- 03355

0335

411-10255

0340

420-00112

0345

420- 00133

0350

506- 00209

0355

506- 00212

0360

506- 00218

0365

506- 01020

0370 507-00750

C22776

22776-BID
NHPP0132- 022

| TEM
DESCRI PTI ON

Hot M x Asphalt (Grading SX) (75)

Asphal t Cenent

Per f ormance Grade (PG 58-28)

Asphal t Cenent

Perf ormance Grade (PG 58-34)

Emul sified Asphal t

(Sl ow Setting)

Geotextile (Drainage) (Cass 1)

Ceotextile (Separator) (O ass 2)

Riprap (9 Inch)

Ri prap (12 Inch)

Riprap (18 Inch)

Geogri d Reinforcenent

Irrigation Ditch System

ESTI MATE NO

TON

TON

TON

SY

SY

CY

CY

SY

COLORADO DEPARTMENT OF TRANSPORTATI ON

0006

44, 435. 000

75.10000

1, 600. 000

410. 00000

825. 000

593. 00000

18, 000. 000

3. 75000

3, 678. 000

3.50000

33, 300. 000

2. 35000

77.000

77.50000

116. 000

81. 60000

409. 000

98. 50000

46, 000. 000

2.15000

0. 000

5, 780. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
. 990
. 990

0. 000
. 590
. 590

0. 000
0. 000
0. 000

0. 000
2,809.
2, 809.

000
000

2, 316. 000
. 000

2,666. 000

17, 735. 000
11, 133

28, 868

000
000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

22, 468. 000
20,723

43, 191.

000
000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 10/ 04/ 2021

951, 966

270, 841.

10, 533

1, 225.

26, 162

44,554

85

90

.00

75

00

55

.00

.00

.00

45

.00

12:05:18

AMOUNT

951, 966

270, 841.

10, 533

9, 331.

67, 839

92, 860

85

90

.00

75

00

80

.00

.00

.00

65

.00



CONTI D

ROADWAY

CAT NO0200

0375 601-03030

0380 602-00020

0385 603-00001

0390 603-00060

0395 603-01245

0395

0400 603-05024

0400

0405 603-30018

0405

0410 603-30024

C22776

22776-BID
NHPP0132- 022

| TEM
DESCRI PTI ON

Concrete Class D (Box Cul vert)

Rei nforcing Steel (Epoxy Coat ed)

Annul ar Space Grouting

Cul vert Lining (60 Inch)

24 Inch Reinforced Concrete Pipe (Conplete In Place)

MATERI AL ALLOMANCE 24" RCP

24 Inch Reinforced Concrete End Section

MATERI AL ALLOMNCE 24" RCES

18 Inch Steel End Section

MATERI AL ALLOMANCE 18" Steel FES

24 Inch Steel End Section

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
240. 400
cy
678. 00000
15, 124. 000
LB
2. 25000
69. 000
cy
342. 00000
96. 000
LF
951. 00000
149. 000
LF
94. 70000
LF
42. 86000
4. 000
EACH
1, 300. 00000
EACH
770. 00000
14. 000
EACH
200. 00000
EACH
133. 38000
5. 000
EACH

294. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

51. 900
7.500
59. 400

2,304.000
3, 452. 000
5, 756. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

80. 000
0. 000
80. 000

56. 000
0. 000
56. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

10. 000
0. 000
10. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 04/ 2021

5, 085

7,767

00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:05:18

AMOUNT

40, 273

12, 951.

7,576

2,400

2,600

800

1,333

20

00

.00

.00

00

16

00

.00

00

80

.00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22776-BI D ESTI MATE RUN
PRQJECT: NHPP0132- 022 ESTI MATE NO 0006
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0410 MATERI AL ALLOWANCE 24" Steel FES 4.000
EACH 0. 000 0. 00
199. 07000 4. 000 796. 28
0415 603-30030 30 Inch Steel End Section 6. 000 1. 000
EACH 0. 000 0. 00
1, 370. 00000 1. 000 1, 370. 00
0415 MATERI AL ALLOWANCE 30" Steel FES (Various) 11. 000
EACH 0. 000 0. 00
1, 056. 07500 11. 000 11, 616. 83
0420 603-30036 36 Inch Steel End Section 5. 000 3. 000
EACH 0. 000 0. 00
3, 370. 00000 3. 000 10, 110. 00
0420 MATERI AL ALLOWANCE 36" Steel FES 2.000
EACH 0. 000 0. 00
2,659. 95000 2.000 5,319. 90
0425 603-30060 60 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0. 00
8, 940. 00000 0. 000 0.00
0425 MATERI AL ALLOWANCE 60" Steel FES 1. 000
EACH 0. 000 0. 00
7,103. 88000 1. 000 7,103. 88
0430 603-70808 8x8 Foot Concrete Box Cul vert (Precast) 145. 000 145. 000
LF 0. 000 0. 00
1, 430. 00000 145. 000 207, 350. 00
0435 603-71010 10x10 Foot Concrete Box Cul vert (Precast) 130. 000 130. 000
LF 0. 000 0. 00
1, 750. 00000 130. 000 227,500. 00
0440 606-00301 Cuardrail Type 3 (6-3 Post Spacing) 7,925. 000 0. 000
LF 0. 000 0. 00
31. 40000 0. 000 0.00
0445 606-01385 Transition Type 3J 3. 000 0. 000
EACH 0. 000 0. 00

2, 050. 00000 0. 000 0. 00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22776-BI D ESTI MATE RUN 10/ 04/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0006 12: 05: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0450 606-01390 End Anchorage Type 3K 3. 000 0. 000
EACH 0. 000 0. 00
1, 810. 00000 0. 000 0. 00
0455 606- 02005 End Anchorage (Fl ared) 27.000 0. 000
EACH 0. 000 0. 00
3, 600. 00000 0. 000 0. 00
0460 607-00005 End Post 80. 000 27.000
EACH 0. 000 0.00
186. 00000 27.000 5,022. 00
0465 607-00010  Corner and Line Brace Post 95. 000 23. 000
EACH 6. 000 1, 494. 00
249. 00000 29. 000 7,221.00
0470 607-00015 End Post (Speci al) 85. 000 28. 000
EACH 2.000 846. 00
423. 00000 30. 000 12, 690. 00
0475 607-00020 Corner and Line Brace Post (Special) 154. 000 38. 000
EACH 3. 000 2,049. 00
683. 00000 41. 000 28, 003. 00
0480 607-01110 Fence Barbed Wre Wth Treated Woden Posts (Special) 609. 000 0. 000
LF 0. 000 0. 00
7.40000 0. 000 0. 00
0485 607-11300 Fence Conbination Wre Wth Treated Woden Posts 23, 751. 000 8, 442. 000
LF 1, 203. 000 5,473. 65
4. 55000 9, 645. 000 43, 884. 75
0490 607-11360 Fence Deer (Special) 31, 301. 000 9, 947. 000
LF 913. 000 9,951.70
10. 90000 10, 860. 000 118, 374. 00
0495 607-11455 Fence Whod 30. 000 0. 000
LF 0. 000 0. 00
31.10000 0. 000 0. 00
0500 607-11525 Fence (Plastic) 410. 000 310. 000
LF 100. 000 385. 00

3. 85000 410. 000 1,578.50



CONTI D

ROADWAY

CAT NO0200

0505 607-60000

0510 607-60008

0515 607-60112

0520 607-60116

0525 607-60117

0530 611-00024

0535 611-00200

0540 612-00001

0545 612-00003

0550 613-81900

0555 614-00012

C22776
22776-BID
NHPP0132- 022

| TEM
DESCRI PTI ON

Deer Gate

Ganme Ranp (Special)

12 Foot Gate

16 Foot Gate

16 Foot Gate (Special)

24 Foot Cattle Guard

Ft Electrified Wldlife Barrier

Del i neator (Type 1)

Del i neator (Type I11)

Mobi | e Li ght Tower

Sign Panel (Cass I1)

24 FT

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

10. 000

EACH
426. 00000
12. 000

EACH
8, 080. 00000
10. 000

EACH
311. 00000
17. 000

EACH
559. 00000
25. 000

EACH
1, 060. 00000
3. 000

EACH

19, 200. 00000

2.000
EACH
111, 700. 00000

127. 000

EACH
32. 30000
69. 000

EACH
34.80000
6. 000

EACH
4, 140. 00000
156. 000

SF

24.90000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:05:18

AMOUNT

24, 840

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 22776-BI D ESTI MATE RUN 10/ 04/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0006 12: 05: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0560 614-01573  Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 12. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
509. 00000 0. 000 0. 00
0565 614-80385 Runble Strip 54, 000. 000 0. 000
LF 0. 000 0. 00
1. 45000 0. 000 0. 00
0570 621-00425 Det our 1. 000 0. 800
LS 0. 000 0. 00
103, 700. 00000 0. 800 82, 960. 00
0575 624-20019 18 Inch Drainage Pipe (O ass 0) (Conplete In Place) 395. 000 170. 000
LF 0. 000 0. 00
67.80000 170. 000 11,526.00
0575 MATERI AL ALLOWANCE 18" Drai nage Pi pe 230. 000
LF 0. 000 0.00
11. 00000 230. 000 2,530.00
0580 624-20025 24 Inch Drainage Pipe (Cass 0) (Conplete In Place) 200. 000 0. 000
LF 95. 000 7,638. 00
80. 40000 95. 000 7,638.00
0580 MATERI AL ALLOWANCE 24" Drai nage Pi pe 120. 000
LF -120. 000 -2,044.80
17. 04000 0. 000 0. 00
0585 624-20031 30 Inch Drainage Pipe (Cass 0) (Conplete In Place) 315. 000 170. 000
LF 0. 000 0. 00
98. 70000 170. 000 16, 779. 00
0585 MATERI AL ALLOWANCE 30" Drai nage Pi pe 0. 000
LF 0. 000 0.00
25. 08000 0. 000 0. 00
0590 624-20037 36 Inch Drainage Pipe (Cass 0) (Conplete In Place) 660. 000 309. 000
LF 216. 000 22,680. 00
105. 00000 525. 000 55, 125. 00
0590 MATERI AL ALLOWANCE 36" Drai nage Pi pe 351. 000
LF -216. 000 -6,924. 96

32. 06000 135. 000 4,328. 10



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 22776-BI D ESTI MATE RUN 10/ 04/ 2021
PRQIECT NHPP0132- 022 ESTI MATE NO 0006 12:05:18
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0595 624-20049 48 Inch Drainage Pipe (Class 0) (Conplete In Place) 710. 000 590. 000
LF 120. 000 17, 040. 00
142. 00000 710. 000 100, 820. 00
0595 MATERI AL ALLOMNCE 48" Drai nage Pi pe 130. 000
LF -120. 000 -6,723.60
56. 03000 10. 000 560. 30
0600 624-20061 60 Inch Drainage Pipe (Class 0) (Conplete In Place) 375. 000 270. 000
LF 105. 000 17, 220. 00
164. 00000 375. 000 61, 500. 00
0600 MATERI AL ALLOMNCE 60" Drai nage Pi pe 110. 000
LF -105. 000 -7,194. 60
68. 52000 5. 000 342.60
0605 625-00000  Construction Surveying 1. 000 0.630
LS 0. 100 16, 550. 00
165, 500. 00000 0.730 120, 815. 00
0610 626- 00000 Mbbi i zati on 1. 000 0. 600
LS 0. 400 449, 520. 00
1,123, 800. 00000 1.000 1,123, 800. 00
0615 626-01113  Public Information Management (Tier 111) 375. 000 158. 000
DAY 28. 000 1, 808. 80
64. 60000 186. 000 12, 015. 60
0620 627-00008 Modi fi ed Epoxy Pavenent Marking 438. 000 0. 000
GAL 0. 000 0. 00
164. 00000 0. 000 0. 00
0625 627-00013 Pavenment Marking Paint (H gh Build) 2,600. 000 0. 000
GAL 267.000 13, 990. 80
52. 40000 267.000 13, 990. 80
0630 627-01010 Preforned Plastic Pavement Marking (Type 1) (Inlaid) 3, 204. 000 0. 000
SF 0. 000 0. 00
26. 20000 0. 000 0. 00
0635 630-00000 Fl aggi ng 13, 000. 000 6, 473. 500
HOUR 1, 144. 500 41, 202. 00
36. 00000 7,618. 000 274, 248. 00



CONTI D

CAT NO0200

0640

0645

0650

0655

0660

0665

0670

0675

0680

0685

0690

630- 00001

630- 00007

630- 00012

630- 80001

630- 80335

630- 80341

630- 80342

630- 80343

630- 80344

630- 80355

630- 80360

C22776

22776-BID
NHPP0132- 022

| TEM
DESCRI PTI ON

ROADWAY

Pil ot Car Operation

Traffic Control Inspection

Traffic Control Managenent

Fl ashi ng Beacon (Portabl e)

Barri cade (Type 3 MA) (Tenporary)

Construction Traffic Sign (Panel Size A)

Construction Traffic Sign (Panel Size B)

Construction Traffic Sign (Panel Size Q)

Construction Traffic Sign (Special)

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 500. 000
HOUR
74. 60000
70. 000
DAY
367. 00000
290. 000
DAY
1, 110. 00000
4. 000
EACH
3, 110. 00000
5. 000
EACH
186. 00000
24.000
EACH
49. 70000
98. 000
EACH
74. 60000
8. 000
EACH
99. 40000
192. 000
SF
43. 50000
4. 000
EACH
12, 450. 00000
695. 000
EACH

37.30000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2, 083. 500
461. 000
2,544.500

30. 000
7.000
37.000

169. 000
21. 000
190. 000

2.000
0. 000
2.000

2.000
0.500
2.500

12. 000
0. 000
12. 000

33.500
12. 000
45.500

3. 000
1. 000
4.000

96. 000
0. 000
96. 000

2.000
0. 000
2.000

325. 000
22.500
347.500
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34, 390

2,569

23, 310

93

895.

99

839.

60

00

00

.00

.00

.00

.00

12:05:18

AMOUNT

189, 819

13,579

210, 900

6,220

465.

596.

3,394

397.

4,176

24,900

12, 961.

70

00

00

00

00

40

30

60

00

00

75



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 22776-BI D ESTI MATE RUN 10/ 04/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0006 12: 05: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0695 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 4.000 2.000
EACH 0. 000 0. 00
74.60000 2.000 149. 20
0700 630-80364 Drum Channel i zi ng Device (Wth Light) (Steady Burn) 6. 000 3. 000
EACH 0. 000 0. 00
74.60000 3. 000 223.80
0705 630-80368 Portable Traffic Speed Monitor 500. 000 151. 500
DAY 28. 000 520. 80
18. 60000 179. 500 3,338.70
0710 630-80370 Barrier (Tenporary) 1, 900. 000 900. 000
LF 0. 000 0. 00
13. 00000 900. 000 11, 700. 00
0715 630-80380 Traffic Cone 125. 000 45. 000
EACH 17.500 325.50
18. 60000 62.500 1,162. 50
0720 630-80430 Runbl e Strip (Portable) 2.000 1. 000
EACH 0. 000 0. 00
16, 800. 00000 1.000 16, 800. 00
0725 630-80511 Mobi | e Paverment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
9, 830. 00000 0. 000 0. 00
0730 630-85010 I mpact Attenuator (Tenporary) 8. 000 4.000
EACH 0. 000 0. 00
3, 730. 00000 4.000 14, 920. 00
0735 630-86810 Traffic Signal (Tenporary) 3. 000 1.500
EACH 0. 000 0. 00
37, 300. 00000 1.500 55, 950. 00
0740 632-00000 Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
24, 850. 00000 1.000 24, 850. 00
0745 700-70010 F/ A Mnor Contract Revisions 505, 558. 680 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 22776-BI D ESTI MATE RUN 10/ 04/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0006 12: 05: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0750 700- 70016 F/ A Fuel Cost Adjustnent 0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0755 700-70018 F/ A Roadway Snoot hness Incentive 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0760 700-70019 F/ A Asphalt Cement Cost Adj ustnent 0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0765 700- 70025 F/ A Quality Incentive Paynent 180, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0770 700-70034 F/ A YVEA Utility - Zapcrete Mats 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0775 700-70035 F/A YVEA Uility - Msc. Electric 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0780 700-70111  Project First Program 2,500. 000 1, 000. 000
FA 0. 000 0. 00
1. 00000 1, 000. 000 1, 000. 00
1065 203-00510 Rock Fill (Spec) Angul ar 8,117.000 3, 095. 000
cY 3, 269. 000 139, 128. 64
42. 56000 6, 364. 000 270, 851. 84
1070 202-00246 Rem Asphal t Mat (Pl ani ng) (Special) 12" 2nd Pass - CMO 176. 000 176. 000
#003
Sy 0. 000 0. 00
1.15000 176. 000 202. 40
1075 900- 00007 Added Item (Each)/ Mobilization of MIIling Equi pment 3. 000 3. 000
(Each) - CMD #003
EACH 0. 000 0. 00
2, 266. 00000 3. 000 6, 798. 00
1105 605-00061 6 In PP Underdrain (Special) CMO #006 770. 000 0. 000
LF 0. 000 0. 00

49. 23000 0. 000 0. 00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 22776-BI D ESTI MATE RUN 10/ 04/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0006 12: 05: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1110 604-00310 Inlet Ty C (10 Ft) CMO - #006 1. 000 0. 000
EACH 0. 000 0. 00
5, 800. 00000 0. 000 0. 00
1115 900- 00006 Added Item (Dol lar)/ Wrking Tine Violation 105. 03(b) -150. 000 0. 000
SCMO #007
DOL -150. 000 -150. 00
1. 00000 -150. 000 -150. 00
1120 900-00006  Added Item (Dol lar)/ Price Reduction ABC (Class 1) - -8,176. 410 -8,176. 410
SMCO #08
DOL 0. 000 0. 00
1. 00000 -8,176. 410 -8,176. 41
1125 900-00006 Added Item (Dollar)/ Price Reduction - Overweight -17,452. 000 0. 000
Trucks - SMCO #08
DOL -25,088. 000 - 25, 088. 00
1. 00000 -25,088. 000 -25,088. 00

CAT 0200 CURRENT AMT $17,187,742.31$ 2,777,638.16% 9,119, 743.34
CAT NO0201 W LDLI FE DETECTI ON SYSTEM

0790 613-01200 2 Inch Electrical Conduit (Plastic) 1, 190. 000 0. 000
LF 0. 000 0. 00
22. 40000 0. 000 0. 00
0795 613-07002 Type Two Pull Box 10. 000 0. 000
EACH 0. 000 0. 00
1, 240. 00000 0. 000 0.00
0800 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
1, 740. 00000 0. 000 0. 00
0805 613-32300 Li ght Standard Steel (30 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
3, 730. 00000 0. 000 0.00
0810 613-40000 Concrete Foundation Pad 1. 000 0. 000
EACH 0. 000 0. 00
8, 700. 00000 0. 000 0. 00
0815 613-40010 Li ght Standard Foundati on 3. 000 0. 000
EACH 0. 000 0. 00

3, 730. 00000 0. 000 0.00
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PCN: 22776-BI D ESTI MATE RUN 10/ 04/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0006 12: 05: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 W LDLI FE DETECTI ON SYSTEM

0820 613-50105 Lighting Control Center (Pedestal Only) 1. 000 0. 000
EACH 0. 000 0. 00
7, 830. 00000 0. 000 0. 00
0825 613-80130 Service Meter Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
9, 340. 00000 0. 000 0.00
0830 614-00012 Sign Panel (Cass I1) 36. 000 0. 000
SF 0. 000 0. 00
24.90000 0. 000 0. 00
0835 614-00013 Sign Panel (Class IIl) 80. 000 0. 000
SF 0. 000 0. 00
43.50000 0. 000 0.00
0840 614-00066 Ti mber Sign Post 6x6 Inch 144. 000 0. 000
LF 0. 000 0. 00
18. 60000 0. 000 0. 00
0845 614- 80004 Fl ashi ng Beacon (Speci al) 4. 000 0. 000
EACH 0. 000 0. 00
938. 00000 0. 000 0.00
0850 614-84000 Traffic Signal Pedestal Pole Steel 2.000 0. 000
EACH 0. 000 0. 00
21, 750. 00000 0. 000 0. 00
0855 700-70082 F/A Furnish & Install Electrical Service YVEA Wility 10, 000. 000 0. 000
- WDS
FA 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0201 CURRENT AMT $ 153,352.80% 0.00% 0. 00

CAT NO0300 W LDLI FE UNDERPASS

0860 206- 00000 Structure Excavation 1,513. 000 1,513. 000
CcY 0. 000 0.00
7.70000 1, 513. 000 11, 650. 10
0865 206-00100 Structure Backfill (Cass 1) 1, 715. 000 220. 000
cY 0. 000 0.00

46. 40000 220. 000 10, 208. 00
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PCN: 22776-BI D ESTI MATE RUN 10/ 04/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0006 12: 05: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 W LDLI FE UNDERPASS

0870 206-00360  Mechani cal Reinforcement of Soil 267. 000 0. 000
cY 0. 000 0. 00
31.10000 0. 000 0. 00
0875 207-00205 Topsoi | 130. 000 68. 000
cY 0. 000 0. 00
3. 45000 68. 000 234. 60
0880 304-06007 Aggregat e Base Course (Cl ass 6) 74.000 74.000
cY 0. 000 0. 00
50. 60000 74.000 3,744.40
0885 420- 00000 Ceonenbr ane 563. 000 0. 000
SY 0. 000 0. 00
12. 40000 0. 000 0. 00
0890 420-00133  Geotextile (Separator) (Cl ass 2) 400. 000 400. 000
Sy 0. 000 0. 00
2. 35000 400. 000 940. 00
0895 504- 04420 Precast Panel Facing 772.000 0. 000
SF 0. 000 0. 00
127. 00000 0. 000 0. 00
0900 506-00212 Riprap (12 Inch) 228. 000 222.000
cY 0. 000 0. 00
81. 60000 222.000 18, 115. 20
0905 515-00400 Concrete Seal er 99. 000 0. 000
SY 0. 000 0. 00
21.10000 0. 000 0. 00
0910 601-03040 Concrete Class D (Bridge) 182. 000 153. 800
cY 0. 000 0. 00
632. 00000 153. 800 97, 201. 60
0915 601-03050 Concrete Class D (Wall) 40. 000 0. 000
cY 39. 200 24,931. 20
636. 00000 39. 200 24,931. 20
0920 602- 00000 Rei nforcing Steel 29, 364. 000 20, 658. 000
LB 0. 000 0. 00

1. 40000 20, 658. 000 28,921. 20
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PCN: 22776-BI D ESTI MATE RUN 10/ 04/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0006 12: 05: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 W LDLI FE UNDERPASS

0925 603-85095 Precast Concrete Arch Bridge System 1. 000 0. 750
LS 0.150 32, 730. 00
218, 200. 00000 0. 900 196, 380. 00

CAT 0300 CURRENT AMT $  630,155.20$ 57,661.20% 392, 326. 30
CAT NO0301 WALL A

0930 206-00000  Structure Excavation 1, 216. 000 608. 000
cY 608. 000 4,681. 60
7.70000 1, 216. 000 9, 363. 20
0935 206- 00100 Structure Backfill (C ass 1) 810. 000 0. 000
CcY 204. 000 9, 465. 60
46. 40000 204. 000 9, 465. 60
0940 206-01781 Shoring (Area 1) 1. 000 0. 150
LS 0. 850 162, 945. 00
191, 700. 00000 1. 000 191, 700. 00
0945 504-08255  Masonry Landscape Wall (Dry Stack) 4, 640. 000 0. 000
SF 1, 906. 000 175, 733. 20
92. 20000 1, 906. 000 175, 733. 20
0950 506-00209 Riprap (9 Inch) 4.000 0. 000
cY 0. 000 0. 00
77.50000 0. 000 0. 00
0955 605-00060 6 Inch Perforated Pipe Underdrain 382. 000 0. 000
LF 0. 000 0. 00
18. 60000 0. 000 0. 00
0960 609-24004 Cutter Type 2 (4 Foot) 364. 000 0. 000
LF 0. 000 0. 00
80. 80000 0. 000 0. 00

CAT 0301 CURRENT AMT $ 703,281.60 % 352,825.40% 386, 262. 00
CAT NO0302 WALL B

0965 206-00000  Structure Excavation 413. 000 413. 000
cY 0. 000 0.00
7.70000 413. 000 3,180. 10
0970 206-00100  Structure Backfill (dass 1) 1, 373. 000 0. 000
cY 717.000 33, 268. 80

46. 40000 717.000 33, 268. 80
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PCN: 22776-BI D ESTI MATE RUN 10/ 04/ 2021
PRQIECT NHPP0132- 022 ESTI MATE NO 0006 12:05: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0302 WALL B
0975 206-01782 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0.00
34, 350. 00000 1. 000 34, 350. 00
0980 502-00460 Pile Tip 56. 000 56. 000
EACH 0. 000 0. 00
205. 00000 56. 000 11, 480. 00
0985 502-11274 Steel Piling (HP 12x74) 2,934. 000 2,934. 000
LF 0. 000 0.00
73. 10000 2,934. 000 214, 475. 40
0990 506-00209 Riprap (9 Inch) 6. 000 0. 000
cY 0. 000 0. 00
77.50000 0. 000 0.00
0995 515-00400 Concrete Seal er 749. 000 0. 000
Sy 0. 000 0.00
21.10000 0. 000 0. 00
1000 601-03050 Concrete Class D (Wall) 472. 500 472.500
cY 0. 000 0. 00
636. 00000 472.500 300, 510. 00
1005 602- 00000 Rei nforci ng Steel 60, 989. 000 60, 989. 000
LB 0. 000 0.00
1. 40000 60, 989. 000 85, 384. 60
CAT 0302 CURRENT AMI $  729,356.20% 33,268.80% 682,648.90
CAT NOO303 WALL C
1010 206- 00000 Structure Excavation 413. 000 413. 000
cY 0. 000 0. 00
7.70000 413. 000 3, 180. 10
1015 206- 00100 Structure Backfill (Cass 1) 1, 300. 000 61. 000
(&% 620. 000 28, 768. 00
46. 40000 681. 000 31, 598. 40
1020 502-00460 Pile Tip 56. 000 56. 000
EACH 0. 000 0. 00
205. 00000 56. 000 11, 480. 00



CONTI D:

C22776
22776-BID
NHPP0132- 022

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

Page 23
ESTI MATE RUN 10/ 04/ 2021
12: 05: 18

| TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0303 WALL C

1025

1030

1035

1040

1045

502- 11274

506- 00209

515- 00400

601- 03050

602- 00000

CAT NO0400

1050

1055

1060

620- 00002

620- 00012

620- 00020

St eel

Piling (HP 12x74)

Ri prap (9 Inch)

Concrete Seal er

Concrete Class D (Wall)

Rei nforcing Steel

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
2, 754. 000
LF
73.10000
4. 000
cy
77. 50000
718. 000
5%
21. 10000
460. 500
cy
636. 00000
60, 178. 000
LB
1. 40000
CAT 0303  CURRENT AMT $
1. 000
EACH
42, 550. 00000
1. 000
EACH
33, 900. 00000
2.000
EACH
11, 350. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

2,754. 000
0. 000 0.00

2,754.000 201, 317. 40

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

460. 500
0. 000 0.

460. 500

00

292, 878.00

60, 178. 000
0. 000 0.00

60, 178. 000 84, 249.

668, 884.50 $ 28,768.00% 624, 703.

1. 000
0. 000 0.
1.000

00

42,550. 00

1. 000
0. 000 0.
1. 000

00

33, 900. 00

2.000
0. 000 0.
2.000

00
22,700.

20,171,922.61$% 3,250, 161. 56 $11, 304, 833.



